

Himachal Pradesh
Public Works Department.

No: PW-CTR-32-20/Regular- 2827-2900 Dated:-
7-6-90

To

All the Superintending Engineers (B&R)
in H.P.PWD.,

Subject:-

Powers of the Officers to grant extension
of time limit to contractors.

The issue regarding powers of the Officers to grant extension of time limit to contractors has been under consideration of this office for some time past. After examining various aspects of the issue, it has been decided that the Officers in PWD will exercise the following powers in respect of extension in time limit for the work being executed by the contractors:-


Executive Engineer

- (a) Full powers, in respect of individual contracts costing upto Rs. 2 lakhs
- (b) Full powers, in respect of individual contracts costing above Rs. 2 lakhs and upto Rs. 15.00 lakhs, provided that delay involved is not more than 1/5 of the stipulated period.

Superintending Engineer


Full powers,

This is in supersession of this office letter No. PW-CTR-32-20/66-VI-7057-7707 dated 1.9.72. The receipt of this letter may please be acknowledged.


Engineer-in-Chief,
HP.PWD., Shimla-1.

Copy forwarded to Chief Engineer (North) P.PWD., Dharamshala with reference to his letter No. PW-CTR-32-20/88-89-6953 dated 17.11.89 for information and necessary action.

Copy forwarded to the Superintending Engineer I, Superintending Engineer D-III, Superintending Engineer-IV, all Executive Engineers (B&R) and all Asstts. in C&AC for information please.


Engineer-in-Chief,
HP.PWD., Shimla-1.